



Federal Energy Regulatory Commission  
C/O Kimberly D. Bose Secretary  
and  
Timothy Konnert,  
Chief West Branch  
Division of Hydropower Licensing  
Project No. 14869-000  
Docket P-14869-000

July 7, 2019

Re: Progress Report Sacaton Energy Storage Project

To: Secretary Bose

**Progress to date**

During the Last six months (January – July) of the Sacaton Energy Storage Project, Ramm Power Group (Ramm) has been focused on the following:

- Optimizing and finalizing design of the Sacaton PSH facility in preparation for submission of the NOI, Request to Utilize the Traditional Licensing Process (TLP) and formation of the Pre-application Document (PAD) for the Sacaton Project.
- Completed water balance estimations and identified water sources for make-up water.
- Submitted purchase offer to the ASARCO Multi-State Environmental Custodial Trust
- Contacted Arizona Department of Environmental Quality regarding Sacaton in preparation for the licensing process.
- Discussed with the Federal Energy Regulatory Commission staff possible permitting process avenues which Sacaton might follow.
- Contacted Irrigation and drainage districts as well as water discharge municipalities for supply of evaporation make-up water for Sacaton.

**Planned Progress Next Six Months**

- Submit NOI, Request to utilize Traditional Licensing Process (TLP) and the Pre-Application document.
- Provide Documents to all resource agencies, Indian tribes, and members of the public likely to be interested in the proceeding.
- Publish notice of the filing of its NOI, the Pre-Application Document, and of the request to use the TLP
- Schedule Consultation meeting with agencies, tribes and public discuss the notice of commencement and project details.



Should any questions or concerns arise from this progress report, please feel free to contact Ramm for clarification.

With Regards,

**Mike Werner**

Dr. Michael A. Werner  
CEO  
Ramm Power Group LLC

Document Content(s)

FERC Progress Report 782019.DOCX.....1-2